
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

10:37 AM

Run date

Time

Reviewer: Mathur, Lalit

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Modanlou, Masoud

Diary #: 082 Date: 07-Jun-2010 Monday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day: 272

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Some ABF’s ironworkers, surveyors hours and OT may not carried by myself, other CT inspectors may
have captured these operation, location, and hours including overtime.

Bid Item: 056 W-L05-OBG.05604-0120F4 W Line Lift 05 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JERRY KUBALAIronworker 8.00 0.00 0.00 8.00

APP AUGIE SOLISIronworker 0.00 0.00 0.00 0.00

JNM BARRY ROTHMANIronworker 0.00 0.00 0.00 0.00

JNM DECLAN TREANORIronworker 0.00 0.00 0.00 0.00

FOR EDWARD MEYERIronworker 8.00 0.00 0.00 8.00

APP ETHAN KENTIronworker 0.00 0.00 0.00 0.00

JNM AARON KENTIronworker 0.00 0.00 0.00 0.00

JNM ENRIQUE ROBLESIronworker 8.00 0.00 0.00 8.00

JNM JAMES BENNINGHOVIronworker 8.00 0.00 0.00 8.00

JNM KEVIN RATCLIFFIronworker 8.00 0.00 0.00 8.00

APP MATTHEW COCHRANIronworker 8.00 0.00 0.00 8.00

JNM JOHNATHAN CANITESIronworker 8.00 0.00 0.00 8.00

APP JOHN CALZASCIAIronworker 8.00 0.00 0.00 8.00

APP RYAN EVANCHIKIronworker 8.00 0.00 0.00 8.00

JNM STANLEY DALIEIronworker 8.00 0.00 0.00 8.00

APP CHRISTOPHER BISKNERIronworker 8.00 0.00 0.00 8.00

Diary: Dispute

Work description.

1– Tensioning tendons, each tendon comprising of 27 strands, at upper part of OBG and W2 at E-line,
these tendons are the minimum required after closure pour according to submittal 1529 R01.
2- Picking and setting pushing cart on top of east line temporary truss using ringer barge. This pushing
cart will be used to push OBG 8E to its final location.
3– Coupling pushing cart’s rams to cradle L8E.
4–Using chains and pins to secure and balance pushing cart on temporary truss
5– Installing 3 concrete blocks on top of pushing cart as counterbalance.
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Job Name: 04-0120F4 Inspector Name Modanlou, Masoud Diary #: 082 Date: 07-Jun-2010 Monday

6- Welding steel brackets on longitudinal cradlr beams for installation of safety lines.
7- Jacking and floating OBG 1E to OBG 3E.
8 - prepration work for T1 tower crane at berth 7.

Bid Item: 056 X-L05-CBM.05604-0120F4 E-W Line Cross Over Lift 05 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM STANLEY DALIEIronworker 0.00 0.00 0.00 0.00

APP RYAN EVANCHIKIronworker 0.00 0.00 0.00 0.00

APP MATTHEW COCHRANIronworker 0.00 0.00 0.00 0.00

JNM KEVIN RATCLIFFIronworker 0.00 0.00 0.00 0.00

APP JOHN CALZASCIAIronworker 0.00 0.00 0.00 0.00

JNM JOHNATHAN CANITESIronworker 0.00 0.00 0.00 0.00

APP ETHAN KENTIronworker 0.00 0.00 0.00 0.00

JNM JERRY KUBALAIronworker 0.00 0.00 0.00 0.00

FOR EDWARD MEYERIronworker 0.00 0.00 0.00 0.00

JNM ENRIQUE ROBLESIronworker 0.00 0.00 0.00 0.00

JNM DECLAN TREANORIronworker 0.00 0.00 0.00 0.00

APP CHRISTOPHER BISKNERIronworker 0.00 0.00 0.00 0.00

JNM BARRY ROTHMANIronworker 0.00 0.00 0.00 0.00

JNM AUGIE SOLISIronworker 0.00 0.00 0.00 0.00

JNM AARON KENTIronworker 0.00 0.00 0.00 0.00
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